
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/07/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014

Contract Location: Time Allowed:

1.662 MILES OF WIDENING AND  RECONSTRUCTION ON SR 79 BEGINNI

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/12/2013

00/00/0000

00/00/0000

544 Days

01/02/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 65.81

358 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,852,457.35

$3,439,174.45

$1,619,649.54

57.96%

Counties:

Lincoln

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000759      $3,852,457.35 $3,439,174.45 $1,619,649.54 57.96% $444,162.44

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/07/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014

Project Number: 0000759      SR 79 - RCNS & RELOCATION

 

STP00-0000-00(759)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,786,246.24 $1,430,916.29 $355,329.95

Non-Participating $446,561.57 $357,729.08 $88,832.49

Total Earnings $2,232,807.81 $1,788,645.37 $444,162.44

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,232,807.81 $1,788,645.37 $444,162.44

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,232,807.81 $1,788,645.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $444,162.44

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/07/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 207-0203     FOUND BKFILL MATL, TP II CY  162.000 397.177

 48.000 .000

 

 

397.177 $.00 $19,064.50

0020 210-0100     GRADING COMPLETE - LS  1.000 .905

 866450.000 .015

STP00-0000-00(759)

 

.920 $12,996.75 $797,134.00

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  21,064.000 11,707.330

 18.600 3,799.840

 

 

15,507.170 $70,677.02 $288,433.36

0030 318-3000     AGGR SURF CRS TN  1,608.000 2,002.270

 16.250 602.280

 

 

2,604.550 $9,787.05 $42,323.94

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  14,507.000 4,920.020

TL & H LIME 55.300 2,526.380

 

 

7,446.400 $139,708.81 $411,785.92

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  4,853.000 .000

L & H LIME 59.400 2,394.200

 

 

2,394.200 $142,215.48 $142,215.48

0055 413-1000     BITUM TACK COAT GL  3,428.000 360.000

 3.400 1,148.000

 

 

1,508.000 $3,903.20 $5,127.20

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  695.000 217.500

 28.000 492.000

 

 

709.500 $13,776.00 $19,866.00

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  204.000 72.000

 34.000 121.000

 

 

193.000 $4,114.00 $6,562.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/07/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,100.000 904.000

 18.650 124.500

 

 

1,028.500 $2,321.93 $19,181.53

0130 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  8.000 6.000

 530.000 3.000

 

 

9.000 $1,590.00 $4,770.00

0135 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  5.000 2.000

 770.000 2.000

 

 

4.000 $1,540.00 $3,080.00

0140 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  56.000 62.000

 465.000 -10.000

 

 

52.000 $-4,650.00 $24,180.00

0145 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  18.000 16.000

 685.000 2.000

 

 

18.000 $1,370.00 $12,330.00

0185 668-2100     DROP INLET, GP 1 EA  4.000 .000

 1935.000 2.000

 

 

2.000 $3,870.00 $3,870.00

Category Amount: $403,220.24 $1,799,923.93

Category Number: 0020 EROSION CONTROL

0190 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  360.000 1,033.344

 45.000 250.911

 

 

1,284.255 $11,291.00 $57,791.48

0195 603-7000     PLASTIC FILTER FABRIC SY  360.000 1,022.344

 1.500 250.911

 

 

1,273.255 $376.37 $1,909.88



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/07/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0200 700-6910     PERMANENT GRASSING AC  29.000 11.645

 845.000 .122

 

 

11.767 $103.09 $9,943.12

0205 700-7000     AGRICULTURAL LIME TN  87.000 16.700

 50.000 41.525

 

 

58.225 $2,076.25 $2,911.25

0215 700-8000     FERTILIZER MIXED GRADE TN  21.000 1.575

 500.000 .675

 

 

2.250 $337.50 $1,125.00

Category Amount: $14,184.21 $73,680.73

Category Number: 0010 ROADWAY

0223 643-0010     FIELD FENCE WOVEN WIRE LF  1,290.000 1,318.000

 5.000 .000

 

 

1,318.000 $.00 $6,590.00

Category Amount: $0.00 $6,590.00

Category Number: 0020 EROSION CONTROL

0225 710-9000     PERMANENT SOIL REINFORCING MAT SY  805.000 2,839.334

 3.500 81.778

 

 

2,921.112 $286.22 $10,223.89

0230 716-2000     EROSION CONTROL MATS, SLOPES SY  18,116.000 17,048.964

 1.050 5,332.351

 

 

22,381.315 $5,598.97 $23,500.38

Category Amount: $5,885.19 $33,724.27

Category Number: 0030 TEMPORARY EROSION CONTROL

0240 163-0240     MULCH TN  1,478.000 109.429

 26.000 34.603

 

 

144.032 $899.68 $3,744.83



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/07/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0250 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,500.000 1,473.750

 7.500 261.000

 

 

1,734.750 $1,957.50 $13,010.63

0255 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  185.000 162.000

/SAND BAGS 185.000 2.250

 

 

164.250 $416.25 $30,386.25

0260 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  4,380.000 3,931.875

 2.750 335.400

 

 

4,267.275 $922.35 $11,735.01

0290 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 7.000

 410.000 .000

 

 

7.000 $.00 $2,870.00

0295 167-1500     WATER QUALITY INSPECTIONS MO  16.000 8.000

 105.000 1.000

 

 

9.000 $105.00 $945.00

0300 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,240.000 10,703.400

 2.900 1,313.250

 

 

12,016.650 $3,808.43 $34,848.29

Category Amount: $8,109.21 $97,540.01

Category Number: 0010 ROADWAY

0375 150-1000     TRAFFIC CONTROL - LS  1.000 .590

 61125.000 .124

STP00-0000-00(759)

 

.714 $7,579.50 $43,643.25

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 5,184.090

(IN# 1)

                                                            

5,184.090 $5,184.09 $5,184.09

Category Amount: $12,763.59 $48,827.34

Project Total Amount: $444,162.44 $2,232,807.81
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to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/03/2014


